

SECTION 00210
CONSTRUCTION SCHEDULE AND SPECIFIC DATES

PART 1 GENERAL1.01 DESCRIPTION

- A. Work Included: A Construction Schedule for the project is herein provided. The schedule includes specific dates shown in Items 1 thru 11. Dates for Items 1 through 6 may be considered preliminary until such time as Item No. 6 "Contract Agreement Date" is completed.
- B. If all dates for Items 1 through 6 are maintained, then the dates for Items 7 through 11 become a fixed Construction Schedule.
- C. Should the schedule of Items 1 through 6 slide, then all subsequent dates for Items 7 through 11 shall move forward by the same number of days Item 7 misses its schedule, except as conditions may be altered by the General and Supplementary Conditions, Article 8, Time.

1.02 RELATED WORK DESCRIBED ELSEWHERE

- A. See Sections 00820, and 00825, and 00840.

PART 2 PRODUCTS

- 2.01 No products included in this Section.

PART 3 EXECUTION3.01 GENERAL

- A. The scheduled dates for the project shall be strictly adhered to and are the last acceptable dates unless they are modified by mutual consent of the Owner and the Contractor by written change order. All dates indicate midnight unless otherwise stipulated.
- B. It shall be the responsibility of the Contractor to schedule and coordinate all work in order to achieve the assigned dates for completion of each phase of the project.

3.02 SCHEDULE

1. Advertisement for Bid: April 8, 2008
2. Receipt of Bids: May 6, 2008
3. Notice of Award: May 9, 2008
4. Receipt of Bonds and Insurance: May 28, 2008
5. Notice to Proceed: May 28, 2008
6. Contract Agreement Date: May 28, 2008
7. Start of Contract Time: May 28, 2008
8. Substantial Completion: December 1, 2008
9. Issuance of Phase I Topo Survey: December 1, 2008
10. Final Completion: January 1, 2009
11. Issuance of Phase II Topo Survey: January 1, 2008

END OF SECTION